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ESTIMATE RUN 06/03/2011

ESTIMATE SUMMARY 13:37:35

CONTID: C17518         ESTIMATE NO: 0004 PROG 2005

PCN: 17518-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

 SIGNAL UPGRADE AT SANTA FE AN PERCENT TIME:

PROJECT NO: NH050A-012                    

 SIGNAL UPGRADE AT SANTA FE AN

NAME OF ROAD: 050C

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

CONTRACT MANAGEMENT, INC. dba US ROADS PAY PERIOD ENDING 06/03/2011 DATE TIME STARTED 06/24/2010

5170 N UNION BLVD. STE. 201 DATE LET 05/27/2010 DATE WORK BEGAN

 DATE AWARDED 06/02/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2010 DATE ACCEPTED

COLORADO SPRINGS CO 80918     719 638 6781 DATE NOTICE TO PROCEED 06/24/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 487,496.50 PARTICIPATING $ $ 8,804.98

AWARD PROJECT AMT: 303,303.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.52

WORK DAYS

WORK DAYS

75.91%

117,460.26

8,804.98

8,804.98

8,804.98

$

$

$

$

370,036.24

0.00

370,036.24

0.00

370,036.24

-4,549.55

0.00

365,486.69

0.00

AMOUNT DUE 365,486.69 8,804.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,804.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 46

ORIG TIME ALLOW: 40
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PCN: 17518-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH050A-012                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 377.000

0.000

202-00200  
 

377.000

SY  

5.00000 1,885.00377.000

0.00

0010 Removal of Curb and Gutter 374.000

0.000

202-00203  
 

374.000

LF  

5.00000 1,870.00374.000

0.00

0015 Removal of Asphalt Mat 2,072.000

0.000

202-00220  
 

2,072.000

SY  

11.00000 22,792.002,072.000

0.00

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

176.000

SF  

2.25000 0.000.000

0.00

0025 *Removal of Pull Box 4.000

0.000

202-00827  
 

4.000

EACH

42.00000 168.004.000

0.00

0030 *Removal of Traffic Signal Pole 2.000

0.000

202-00840  
 

2.000

EACH

370.00000 740.002.000

0.00

0035 *Removal of Traffic Signal Controller and Cabinet 1.000

0.000

202-00848  
 

1.000

EACH

85.00000 85.001.000

0.00

0040 *Removal of Pedestal Pole 1.000

0.000

202-00858  
 

1.000

EACH

22.00000 22.001.000

0.00

0045 Unclassified Excavation (Complete In Place) 941.000

0.000

203-00010  
 

941.000

CY  

14.00000 13,174.00941.000

0.00

0050 Blading 92.000

0.000

203-01500  
 

92.000

HOUR

120.00000 11,040.0092.000

0.00

0055 *Erosion Log 0.000

0.000

208-00005  
 

100.000

LF  

5.25000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH050A-012                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Storm Drain Inlet Protection 3.000

0.000

208-00050  
 

3.000

EACH

70.00000 210.003.000

0.00

0065 *Reset Ground Sign 5.000

0.000

210-00810  
 

5.000

EACH

425.00000 2,125.005.000

0.00

0070 Aggregate Base Course (Class 6) 577.200

0.000

304-06000  
 

728.000

TON 

21.00000 12,121.20577.200

0.00

0075 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 635.840

93.670

403-34871  
 

729.510

TON 

94.00000 68,573.94729.510

8,804.98

0080 *Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

19.000

LF  

162.00000 3,078.0019.000

0.00

0085 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

21.000

LF  

235.00000 4,935.0021.000

0.00

0090 Geogrid Reinforcement 1,917.000

0.000

506-01020  
 

1,917.000

SY  

5.50000 10,543.501,917.000

0.00

0095 18 Inch Reinforced Concrete Pipe (Complete In Place) 40.000

0.000

603-01185  
 

40.000

LF  

85.00000 3,400.0040.000

0.00

0100 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

1.000

EACH

7,000.00000 0.000.000

0.00

0105 Concrete Sidewalk 544.000

0.000

608-00000  
 

544.000

SY  

25.00000 13,600.00544.000

0.00

0110 Concrete Curb Ramp 55.000

0.000

608-00010  
 

55.000

SY  

90.00000 4,950.0055.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH050A-012                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb and Gutter Type 2 (Section I-M) 60.000

0.000

609-21011  
 

60.000

LF  

11.50000 690.0060.000

0.00

0120 Curb and Gutter Type 2 (Section II-B) 764.000

0.000

609-21020  
 

764.000

LF  

10.50000 8,022.00764.000

0.00

0125 *Delineator (Type I) 2.000

0.000

612-00001  
 

3.000

EACH

26.00000 52.002.000

0.00

0130 *2 Inch Electrical Conduit (Plastic) 715.000

0.000

613-01200  
 

715.000

LF  

13.00000 9,295.00715.000

0.00

0135 *3 Inch Electrical Conduit (Plastic) 750.000

0.000

613-01300  
 

750.000

LF  

14.00000 10,500.00750.000

0.00

0140 *Pull Box (24"x36"x18") 4.000

0.000

613-07034  
 

4.000

EACH

700.00000 2,800.004.000

0.00

0145 *Pull Box (30"x48"x18") 1.000

0.000

613-07039  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0150 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0155 *Luminaire High Pressure Sodium (400 Watt) 2.000

0.000

613-70400  
 

2.000

EACH

425.00000 850.002.000

0.00

0160 *Sign Panel (Class I) 45.000

0.000

614-00011  
 

45.000

SF  

13.00000 585.0045.000

0.00

0165 *Sign Panel (Class II) 20.000

0.000

614-00012  
 

20.000

SF  

16.00000 320.0020.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH050A-012                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Steel Sign Support (2-Inch Round)(Post and Socket) 5.000

0.000

614-01503  
 

5.000

EACH

100.00000 500.005.000

0.00

0175 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

1.000

0.000

614-01573  
 

1.000

EACH

335.00000 335.001.000

0.00

0180 *Traffic Signal Face (12-12-12-12)(Install Only) 2.000

0.000

614-70450  
 

2.000

EACH

250.00000 500.002.000

0.00

0185 *Pedestrian Push Button (Install Only) 4.000

0.000

614-72861  
 

4.000

EACH

22.00000 88.004.000

0.00

0190 *Intersection Detection System (Camera)(Install Only) 4.000

0.000

614-72896  
 

4.000

EACH

775.00000 3,100.004.000

0.00

0195 *Pedestrian Signal Face (16) (Install Only) 4.000

0.000

614-75216  
 

4.000

EACH

140.00000 560.004.000

0.00

0200 *Traffic Signal Face (12-12-12) (Install Only) 8.000

0.000

614-75336  
 

8.000

EACH

200.00000 1,600.008.000

0.00

0205 *Traffic Signal Controller and Cabinet (Install Only) 1.000

0.000

614-75848  
 

1.000

EACH

545.00000 545.001.000

0.00

0210 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0215 *Traffic Signal-Light Pole Steel (2-40 Foot Mast Arm) 0.000

0.000

614-81240  
 

1.000

EACH

22,000.00000 0.000.000

0.00

0220 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

3.000

EACH

1,325.00000 2,650.002.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH050A-012                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Telemetry (Field)(Install Only) 1.000

0.000

614-86106  
 

1.000

EACH

425.00000 425.001.000

0.00

0230 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

1.000

L S 

250.00000 250.001.000

0.00

0235 *Fiber Optic Cable (Single Mode) (24 Strands) 50.000

0.000

614-87424  
 

50.000

LF  

2.25000 112.5050.000

0.00

0240 *Splice Fiber Optic Cable (24 Strand) 2.000

0.000

614-87524  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0245 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

3,400.00000 3,400.001.000

0.00

0250 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

26,508.00000 26,508.001.000

0.00

0255 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

50.000

GAL 

65.00000 0.000.000

0.00

0260 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

793.000

SF  

11.00000 0.000.000

0.00

0265 *Traffic Control Inspection 27.000

0.000

630-00007  
 

27.000

DAY 

22.00000 594.0027.000

0.00

0270 *Traffic Control Management 44.000

0.000

630-00012  
 

44.000

DAY 

380.00000 16,720.0044.000

0.00

0275 *Barricade (Type 3 M-A) (Temporary) 1.800

0.000

630-80335  
 

2.000

EACH

22.00000 39.601.800

0.00
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PCN: 17518-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH050A-012                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size A) 16.200

0.000

630-80341  
 

18.000

EACH

11.00000 178.2016.200

0.00

0285 *Construction Traffic Sign (Panel Size B) 19.800

0.000

630-80342  
 

30.000

EACH

14.00000 277.2019.800

0.00

0290 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

50.000

SF  

5.50000 0.000.000

0.00

0295 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.800

0.000

630-80357  
 

2.000

EACH

275.00000 495.001.800

0.00

0300 *Drum Channelizing Device 72.000

0.000

630-80360  
 

80.000

EACH

17.00000 1,224.0072.000

0.00

0305 *Portable Message Sign Panel (State Furnished) 0.000

0.000

630-80365  
 

2.000

EACH

1.50000 0.000.000

0.00

0310 *Traffic Cone 54.000

0.000

630-80380  
 

200.000

EACH

5.50000 297.0054.000

0.00

0315 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

1.000

DAY 

1,700.00000 0.000.000

0.00

0320 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

42,509.460

F A 

1.00000 0.000.000

0.00

0325 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A Partnering 0.000

0.000

700-70011  
 

100.000

F A 

1.00000 0.000.000

0.00
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PCN: 17518-BID    ESTIMATE RUN 06/03/2011

PROJECT: NH050A-012                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:37:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

100.000

F A 

1.00000 0.000.000

0.00

0340 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00

0345 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

2002 Traffic Signal-Light Pole Steel (2-50 Foot Mast Arm) 1.000

0.000

614-81250  
 

1.000

EACH

31,015.60000 31,015.601.000

0.00

2004 Added Item (Lump Sum)/ Hold Signal Pole During Caisson 
Drilling and Curing

1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

2006 Inlet Type 13 (5 Foot) 2.000

0.000

604-13005  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

2008 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

4,680.80000 4,680.801.000

0.00

2010 Detour 1.000

0.000

621-00425  
 

1.000

L S 

25,184.70000 25,184.701.000

0.00

2012 Flagging 105.000

0.000

630-00000  
 

105.000

HOUR

26.00000 2,730.00105.000

0.00

CAT 369,536.248,804.98486,996.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0350 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

0.00

CAT 500.000.00500.00CURRENT AMT0400 $ $ $

$ 370,036.248,804.98$487,496.50$CURRENT AMTPROJECT TOTAL


